
  
 

 

 

 

April 19, 2024 

 

Board Memo 057-2024: S&DC Presentation Update 

 

Executive Board, 

 

Attached is the latest Delivery For America operational update on the implementation of S&DC facilities. 
 

 

Thank you and be safe. 
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NATIONAL ASSOCIATION OF POSTAL SUPERVISORS 
National Headquarters 

1727 KING STREET, SUITE 400 

ALEXANDRIA, VA 22314-2753 

(703) 836-9660 



Sorting & Delivery 
Center (S&DC)

Unions & 
Management Associations

CRDO

Updated as of: 4/18/2024
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May/June 2024 
Activations

4/18/2024
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Asheville S&DC May 4, 2024

Property Name Zip Codes

Zip 

Code 

Count

Delivery 

Points
Population Routes Activation

ASHEVILLE – WEST ASHEVILLE (CURRENT) 28801, 28806 2 34,283 56,693 49 5/4/2024

ASHEVILLE – GRACE STATION (NEW SPOKE) 28804 1 12,096 22,959 20 5/4/2024

3 46,379 79,652 69 5/4/2024
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S&DC Activation Roadmap June 2024 – Implementation List

Updated as of 09/28/2023

Facility Name Top Market
Current 
Building 

Amperage

Current BEV 
Capacity 

(Amperage)

Cross Dock 
within 90 

Min

Total 
Spoke 
Units

Spoke 
Delivery 

ZIPS

Total 
Delivery 

ZIPS

SDC 
Existing 
Routes

Spoke 
Routes

Total 
Routes

Total 
Delivery 
Points

Total 
Population

DDU 
PKG 
ADV

Network 
PKG ADV

Total PKG 
ADV

Finalized 
Spokes 

Approved

S&DC 
Activation 

Date

Cross-Dock 
Activation 

Date

Vehicle 
Deployment 

Start

SOUTHERN MARYLAND MD SDC GAITHERSBURG MD 1600 44 471 0 0 8 110 0 110 63,041 167,320 2,438 3,276 5,715 6/6/2023 6/1/2024 TBD 5/1/2024

SAINT PETERSBURG,FL SDC TAMPA FL 2500 48 149 0 0 2 46 0 46 27,440 53,133 6,883 11,107 17,990 6/6/2023 6/1/2024 TBD 7/22/2024

KALAMAZOO, MI SDC NA 4000 212 239 3 6 6 0 97 97 67,470 54,651 2,182 4,117 6,300 6/6/2023 6/1/2024 TBD 7/22/2024

STOCKTON AIRPORT CA SDC SACRAMENTO CA 3000 272 289 8 9 10 25 91 116 90,991 266,135 2,816 6,266 9,082 6/6/2023 6/1/2024 TBD 10/2/2023

FT LAUDERDALE, FL SDC FT LAUDERDALE FL 10300 308 161 4 7 12 177 132 309 208,891 346,158 6,931 11,056 17,987 6/6/2023 6/1/2024 TBD 10/2/2023

BOSTON, MA SDC BOSTON MA 1200 54 507 3 3 5 61 45 106 45,444 98,235 2,758 2,972 5,729 6/6/2023 6/1/2024 TBD 8/1/2024

HICKSVILLE, NY SDC QUEENS NY 4000 180 667 0 0 2 57 0 57 19,704 53,271 1,473 1,687 3,160 6/6/2023 6/1/2024 TBD 4/28/2024

ORANGE, CA SDC ANAHEIM CA​ 1600 110 407 0 0 6 95 0 95 56,983 149,562 4,814 7,457 12,271 6/6/2023 6/1/2024 TBD 6/24/2024

SPRINGFIELD, MA SDC NA 2000 103 552 2 2 9 78 24 102 57,516 132,423 1,825 2,805 4,629 7/6/2023 6/1/2024 TBD 10/2/2023

BEAVERTON, OR SDC PORTLAND OR 800 77 139 1 1 4 73 3 76 63,617 150,629 2,993 5,002 7,995 7/6/2023 6/1/2024 TBD 8/5/2024

PHOENIX RIO SALADO, AZ SDC PHOENIX AZ 3000 259 99 4 7 11 48 183 231 174,212 226,016 4,511 11,349 15,860 6/6/2023 6/1/2024 TBD 10/2/2023

LAKELAND, FL SDC TAMPA FL 2400 225 237 1 1 4 61 1 62 48,636 109,158 1,895 2,750 4,645 6/6/2023 6/1/2024 TBD 7/22/2024

KILMER, NJ SDC NEWARK NJ 6000 250 1,007 11 14 17 68 232 300 169,216 357,485 9,667 13,293 22,960 6/6/2023 6/1/2024 TBD 10/2/2023

NEWARK, NJ SDC NEWARK NJ 4000 116 1,056 0 0 2 30 0 30 26,768 64,678 687 2,394 3,081 6/6/2023 6/1/2024 TBD TBD

Total 5,980 37 50 98 929 808 1,737 1,119,929 2,228,854 51,872 85,533 137,405

Facility with no existing delivery
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S&DC Activation Roadmap September 2024 – Implementation List
Updated as of 2/13/2024

Facility Name Finalized Facility Name Top Market
Current 
Building 

Amperage

Current 
BEV 

Capacity 
(Amperage)

Cross 
Dock 

within 90 
Min

Total 
Spoke 
Units

Spoke 
Delivery 

ZIPS

Total 
Delivery 

ZIPS

SDC 
Existing 
Routes

Spoke 
Routes

Total 
Routes

Total 
Delivery 
Points

Total 
Population

DDU PKG 
ADV

Network 
PKG ADV

Total PKG 
ADV

FDB Name 
Change 

Date

First Carrier 
Insourcing 

Date

Cross-
Dock 

Activation 
Date

Vehicle 
Deployment 

Start

ACWORTH - CARRIER ANNEX ACWORTH GA SDC DULUTH GA​ 800 16 247 2 2 4 62 57 119 85,477 204,276 6,199 6,532 12,730 8/10/2024 9/7/2024 TBD 12/11/2024

CARBONDALE - MAIN OFFICE CARBONDALE IL SDC NA 1,200 55 182 3 3 6 25 24 49 34,487 61,174 3,258 2,099 5,357 8/10/202 9/7/2024 TBD 9/13/2024

COLUMBUS - MAIN OFFICE COLUMBUS GA SDC NA 2,500 15 127 4 4 10 116 19 135 104,471 214,982 11,328 5,533 16,862 8/10/2024 9/7/2024 2/24/2024 12/18/2024

COLUMBUS - OAKLAND PARK 
STATION

COLUMBUS OAKLAND PARK 
OH SDC

NA 600 16 308 0 0 4 70 0 70 57,522 124,224 1,832 2,337 4,169 8/10/2024 9/7/2024 TBD TBD

DAYTON - WASHINGTON TWP 
BRANCH

DAYTON OH SDC NA 1,000 44 332 2 3 6 72 12 84 52,551 97,368 2,241 3,600 5,841 8/10/2024 9/7/2024 TBD 11/18/2024

HIGH POINT - MAIN OFFICE HIGH POINT NC SDC NA 1,000 41 268 0 0 4 77 0 77 61,545 123,822 2,638 3,087 5,725 8/10/2024 9/7/2024 TBD 4/13/2026

LA CROSSE - MAIN 
OFFICE/CSNPF/P&DF

LA CROSSE WI SDC NA 2,000 83 123 0 0 3 64 0 64 45,063 89,627 2,640 2,663 5,304 8/10/2024 9/7/2024 TBD 5/12/2025

LAKE CHARLES - MAIN OFFICE LAKE CHARLES LA SDC NA 1000 80 111 2 3 6 41 55 96 66,535 122,541 7,333 3,258 10,591 8/10/2024 9/7/2024 TBD 12/31/2024

MACON - SOUTH MACON 
STATION

MACON GA SDC NA 1,200 47 145 0 0 5 56 0 56 45,773 89,770 4,138 1,926 6,063 8/10/2024 9/7/2024 TBD 11/17/2024

OLYMPIA - HUB STATION OLYMPIA WA SDC NA 2000 80 170 5 8 10 48 74 122 101,035 202,757 4,844 9,038 13,882 8/10/2024 9/7/2024 TBD 10/4/2024

SARASOTA - MAIN OFFICE SARASOTA FL SDC NA 600 91 122 0 0 4 69 0 69 55,305 86,583 2,217 3,374 5,591 8/10/2024 9/7/2024 TBD 10/9/2024

SEVERNA PARK - MAIN OFFICE SEVERNA PARK MD SDC LINTHICUM MD​ 1600 TBD 494 2 2 3 22 57 79 52,215 122,978 4,172 4,285 8,457 8/10/2024 9/7/2024 TBD 10/2/2023

SHAWNEE MISSION - MAIN 
OFFICE

SHAWNEE MISSION KS SDC NA 1200 58 272 2 4 8 79 47 126 70,248 128,506 4,254 4,561 8,815 8/10/2024 9/7/2024 TBD 11/25/2024

SOUTHERN CONNECTICUT -
P&DC

SOUTHERN CONNECTICUT CT 
SDC

WALLINGFORD CT 4,000 174 419 15 17 17 0 298 298 180,182 370,957 11,243 12,300 23,543 8/10/2024 9/7/2024 TBD 10/28/2024

VINELAND - DDC VINELAND NJ SDC BELLMAWR NJ​ 1,200 36 425 0 0 7 56 0 56 34,465 80,268 1,965 2,478 4,442 8/10/2024 9/7/2024 TBD 11/4/2024

WILKES BARRE - MPO/VMF WILKES BARRE PA SDC NA 3,000 114 349 0 0 8 127 0 127 72,709 130,870 4,338 3,919 8,257 8/10/2024 9/7/2024 TBD 10/21/2024

YORK - EAST BRANCH DDC YORK EAST PA SDC NA 2000 110 401 8 11 14 43 57 100 66,605 145,740 7,971 5,182 13,153 8/10/2024 9/7/2024 TBD 11/14/2024

Total 4,495 45 57 119 1,027 700 1,727 1,186,188 2,396,443 82,611 76,171 158,782
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2024 Local Team On-Site Kickoff Meetings

Completed

Upcoming

District Facility Name Meeting Date
North Carolina Asheville - P&DF February 7, 2024

ID-MT-OR Beaverton - Evergreen Carrier Unit February 15, 2024
MA-RI Boston - Braintree March 20, 2024

Florida 3 Ft Lauderdale - P&DC/S Florida District February 8, 2024
New York 2 Hicksville - Main Office TBD
Michigan 2 Kalamazoo - P&DC February 15, 2024

Florida 2 Lakeland - P&DC TBD

New Jersey Kilmer – S&DC March 5, 2024

New Jersey Newark - Main Office TBD
California 4 Orange - Main Office TBD

AZ-NM Phoenix - Rio Salado Facility February 15, 2024
Florida 2 Saint Petersburg - Main Office / P&DC TBD
Maryland Southern Maryland - Calvert DDC TBD

MA-RI Springfield - Main Office March 6, 2024
California 2 Stockton – Arch Airport January 25, 2024

**September 2024 on-site kickoff meetings currently being scheduled**
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2024 Open-House Schedules

District Facility Name Meeting Date
North Carolina Asheville NC SDC May 2, 2024

ID – MT – OR Beaverton OR SDC TBD

MA – RI Boston MA SDC TBD

Florida 3 FT Lauderdale FL SDC TBD

Michigan 2 Kalamazoo MI SDC TBD

Florida 2 Lakeland FL SDC TBD

New Jersey Kilmer NJ SDC TBD

AZ – NM Phoenix Rio Salado AZ SDC TBD

MA – RI Springfield MA SDC TBD

California 2 Stockton Airport CA SDC TBD

• June 2024

• Currently finalizing schedule for open house

• Will be held the week of 5/27 – 5/31 

(some exceptions possible)

• September 2024

• Once dates are finalized through applicable 

district site activation leads, they will be 

provided
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Definitions
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SDC Definitions
SDC Type Definition

SDC Insource and Transfer Hub
SDC will be activated with insourced carriers and perform transfer hub work as part of the plant 
modernization. Example Salem OR SDC

SDC Insource - Future TH
SDC will be activated with insourced carriers and is currently planned to have a future transfer 
hub that will be activated at a future date. Example - Pompano Beach FL SDC

SDC Insource 
SDC will be activated with insourced carriers and is not planned to have a future transfer hub. 
Example - North Atlanta GA SDC

SDC Future Insource/TH
SDC will be activated but carriers will not be insourced until a future date and is currently planned 
to have a future transfer hub. Example - Everett WA SDC

SDC Transfer Hub Downstream
SDC will be activated and perform transfer hub work as part of the plant modernization. No 
current plans to insource carriers due to parking constraints and or no spokes passing FRT. 
Example - South Macon GA SDC

SDC Transfer Hub Downstream - Future Insource
SDC will be activated and perform transfer hub work as part of the plant modernization and 
insourcing carriers will be done at a future date. Example - Euguene OR SDC

SDC Transfer Hub - Future Downstream
SDC will be activated and are planned to perform transfer hub work as part of the plant 
modernization at a future date. No current plans to insource carriers due to parking constraints 
and or no spokes passing FRT. Example - Bridgeport CT SDC

SDC Large Delivery Units
SDC will be activated but there is no identified excess space to insource carriers. If needed these 
may potentially be utilized as future transfer hubs but they are currently not identified. Sites 
currently have 75 or more routes and an SDUS or ADUS. Example - Franklin TN SDC
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Thank You / Questions
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