
  
 

 

 

 

August 3, 2023 

 

Board Memo 096-2023: S&DC Presentation Update 

 

Executive Board, 

 

Attached is the latest update on the implementation of the S&DC facilities. 
 

 

Thank you, and be safe. 

 

 

NAPS Headquarters 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 

NATIONAL ASSOCIATION OF POSTAL SUPERVISORS 
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1727 KING STREET, SUITE 400 

ALEXANDRIA, VA 22314-2753 

(703) 836-9660 



Sorting & Delivery 
Center (S&DC)

Unions & 
Management Associations

CRDO

Updated as of: 08/03/2023



Overview – S&DC Transfer Hub LPC and RPDC



Virginia District

Transfer Hubs



Sensitive Commercial Information – Do Not Disclose / Attorney-Client Privileged / Attorney Work Product

Transfer Hub Implementation

New Mail Recovery Station

Updated Dock Signage for Visual Management

Manual Bullpen/Swim Lanes
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Transfer Hub Implementation
Facility (SDUS) Date

Operational 
Throughput

Run Time 
Throughput

SDUS Pkg 
Pieces Fed

4,265 4,368 74,400

CHARLOTTESVILLE PO 08/02/2023 4,540 4,589 16,783

CHARLOTTESVILLE PO 08/01/2023 4,440 4,569 12,715

CHARLOTTESVILLE PO 07/31/2023 4,360 4,435 20,065

RICHMOND - MAIN 
OFFICE-VMF

08/02/2023 4,382 4,409 7,099

RICHMOND - MAIN 
OFFICE-VMF

08/01/2023 4,177 4,244 7,978

RICHMOND - MAIN 
OFFICE-VMF

07/31/2023 3,697 3,888 9,760
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Georgia District

Transfer Hubs
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Current End-State after Stress-Test 1.0

Initial stress test

# Offices 549 (268 DUs + 223 Standalone POs)

3 Digit ZIP 

Codes
298, 300, 301, 302, 303, 304, 305, 306, 308, 309, 310, 311, 312, 318, 319, 399

Parent & Child 

Offices
TBD

1 RPDC

4 LPCs

Route

9 S&DCs

After stress test 1.0, Atlanta parcel flow adjusts for space and time constraints 
at S&DCs

MACON ANNEX 
S&DC

AUGUSTA LPC

MACON S&DC

ATLANTA RPDC

ATHENS S&DC

NORTH 
METRO 
S&DC / 

LPC

NORTH ATLANTA 
BRANCH S&DC

ATLANTA 
NDC S&DC

ACKWORTH S&DC

COLUMBUS S&DC

ATLANTA S&DC / 
LPC

MACON LPC
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Atlanta GA LPC Catchment Area Augusta GA 

LPC 

Catchment 

Area

Duluth GA LPC Catchment 

Area

Macon GA LPC Catchment Area

ACWORTH 

GA S&DC

 

ATLANTA - 

NDC GA 

S&DC

NORTH 

ATLANTA 

BRANCH GA 

S&DC

ATLANTA 

GA S&DC

AUGUSTA 

GA LPC - XD

ATHENS GA 

S&DC

NORTH 

METRO / 

DULUTH GA 

S&DC

COLUMBUS 

GA S&DC

MACON 

ANNEX GA 

S&DC

MACON GA 

LPC - XD

MACON GA 

S&DC

Co located with RPDC LPC and S&DC colocated

PALMETTO GA RPDC

 474k network parcels

173 RPDC separations

3 ZIPS: 298, 300, 301, 302, 303, 304, 305, 306, 

308, 309, 310, 311, 312, 318, 319, 399

PARCEL FLOW ONLYAS OF 06/27

Co-located with 
Atlanta LPC

Co-located with 
North Metro LPC

Summary of Atlanta region After Stress Test 1.0

Facility Info
S&DC Carriers 123 237 86 237 - 115 175 152 90 - 71

DUs / POs Sorted 0 / 15 12 / 16 1 / 11 31 / 25 - / - 25 / 30 - / - 11 / 14 24 / 9 - / - 2 / 7

DUs / POs XD 0 / 0 0 / 0 0 / 0 26 / 3 42 / 20 - / - 34 / 0 - / - - / - 47 / 26 - / -

DU/PO parcels sorted 0.1K 20K 2K 33K - 18k 20k 2k 3k - 0.2k

Carrier parcels sorted 16K 30K 9K 16K - 13K 24K 19K 12K - 7K

Parcels XD - - - 61k 28k - 114k - - 23K -

% of Parcels 3% 11% 3% 23% 6% 7% 34% 5% 3% 5% 2%

Post-Stress Test

• ~50% of network parcel volume sorted1

• ~20% of downstream office separations2

1. calculated as (# of parcels sorted at RPDC) / (total region volume) 2. calculated as (# of DU/PO sorts at RPDC)  / (total number of offices in region)
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PALMETTO GA RPDC

173 separations

After Stress Test 1.0, Atlanta end-state enables all S&DCs to function within 
facility limits while RPDC stays under 190 separations

ATLANTA GA LPC Catchment Area
AUGUSTA 

LPC

PALMETTO LPC 

Catchment Area

MACON GA LPC Catchment Area

ACWORTH 

GA S&DC

ATLANTA 

NDC GA 

S&DC

NORTH 

ATLANTA  

BRANCH GA 

S&DC

ATLANTA 

GA 

S&DC/LPC

AUGUSTA 

GA LPC

ATHENS GA 

S&DC

NORTH 

METRO / 

DULUTH GA 

S&DC/LPC

MACON 

ANNEX 

S&DC

COLUMBUS 

GA S&DC

MACON GA 

LPC

SOUTH 

MACON GA 

S&DC

Parcel sort 

plans meet 

DUTs 
Yes Yes Yes Yes - Yes Yes Yes Yes - Yes

PO + DU sorts 

needed / 

available 
15 / 154 28 / 282 12 / 98 56 / 162 - 55 / 122 66 / 194 33 / 114 25 / 146 - 9 / 98

Carrier sorts 

needed / 

available 
125 / 154 244 / 282 89 / 98 143 / 162 - 122 / 122 180 / 194 96 / 114 161 / 146 - 74 / 98

Dock doors 

available1 2 15 4 12 - 16 14 8 15 - 5

Dock space 

needed / 

available (SF)2
0.4K / 0.4K 4.0K / 4.0K 0.9K / 0.9K 2.1K / 2.1K -

3.5K  / 

4.5K
4.3K / 4.3K 1.1K / 1.1K 1.0K / 2.4K -

0.2K / 

0.2K

1. Dock door assessment based on container requirements divided by # of containers/truck, assuming up to 3 truck dispatches/dock door/hr; 2. Combined platform and workroom space; 3. 
calculated as (# of parcels sorted at RPDC) / (total region volume) 4. calculated as (# of DU/PO sorts at RPDC)  / (total number of offices in region)

+/-
Net change in # of separations after stress 
test 1.0 –still need to account for L606

LPC / S&DC co-located

• ~50% of network parcel volume sorted3

• ~20% of downstream office separations4

Net change in 
S&DC 
separations

+1 +2 +77 0 +61 -8 0 -15 +21
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Portland

Transfer Hubs
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1. Future DUs and PO Box locations in the network whose volume will be hubbed through the given S&DC.       
2. Includes S&DC carrier volume and downstream DU volume 

Co located with RPDC LPC and S&DC colocated

PORTLAND OR RPDC

317k network parcels

187 RPDC Separations

3 ZIPS: 970, 971, 972, 973, 974, 975, 976, 977, 

978, 986

PARCEL FLOW ONLY

AS OF 07/13

Portland Region | Pre-stress-test parcel flow

Facility Info

Pre-Stress Test

S&DC Carriers

DUs / POs Sorted

DUs / POs XD

Parcels Sorted

Parcels XD

% of Parcels

Medford OR LPC

Catchment Area

MEDFORD OR S&DC

74

- / -

21 / 10

14k

16k

10%

Portland OR LPC

Catchment Area

BEAVERTON OR S&DC

85

3 / 21

- / -

13k

-

4%

PORTLAND OR LPC

Co-located with

Portland RPDC

-

- / -

150 / 34

-

173k

54%

Springfield OR LPC

Catchment Area

EUGENE OR S&DC

Co-located with

Springfield LPC

113

63 / 16

6 / -

38k

16k

17%

SALEM OR S&DC

103

43 / 17

1 / -

43k

4k

15%
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Charlotte

Transfer Hubs
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Gastonia Region | Pre-stress-test parcel flow Pre-Stress Test

1. Future DUs and PO Box locations in the network whose volume will be hubbed through the given S&DC.       
2. Includes S&DC carrier volume and downstream DU volume 

Co located with RPDC LPC and S&DC colocated

GASTONIA NC RPDC

354k network parcels

201 RPDC Separations

3 ZIPS: 242, 246, 280, 281, 282, 286, 287, 288, 

289, 293, 296, 297, 376

PARCEL FLOW ONLY

AS OF 07/13

Facility Info

S&DC Carriers

DUs / POs Sorted

DUs / POs XD

Parcels Sorted

Parcels XD

% of Parcels

Greenville SC LPC

Catchment Area

ASHEVILLE NC S&DC

149

15 / 36

- / -

23k

-

7%

GREENVILLE - MAIN 

OFFICE SC S&DC

110

17 / 15

- / -

23k

-

7%

GREENVILLE SC S&DC

Co-located with

Greenville LPC

157

34 / 26

40 / -

41k

59k

28%

Johnson City TN LPC

Catchment Area

JOHNSON CITY TN LPC

-

- / -

63 / 46

-

34k

10%

Mid Carolina NC P&DC

Catchment Area

CHARLOTTE NC S&DC

293

34 / 92

- / -

38k

-

11%

MID CAROLINA NC P&DC

-

- / -

85 / -

-

136k

38%
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September 2023 S&DCs
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Existing Facilities S&DC Activation Roadmap – Implementation List
Updated as of 06/14/2023

District Facility Type Facility Name
Total Spoke 

Units

# of Spoke 
Delivery 

ZIPS

Total 
Delivery 

ZIPS

S&DC 
Existing 
Routes

# of Spoke 
Routes

Total 
Routes

Total 
Delivery 
Points

Total 
Population

Facility 
Review

Finalized 
Spokes 

Approved

S&DC 
Activation 

Date

AR-OK Transfer Hub TULSA - DOWNTOWN STATION 0 0 4 30 0 30 18,067 25,666 2/24/23 NA 9/9/23

CALIFORNIA 1 CRDO S&DCs PALO ALTO - MAIN OFFICE 1 1 6 102 17 119 55,092 137,214 2/14/23 3/21/23 9/9/23

CALIFORNIA 2 Transfer Hub
STOCKTON - WEST LANE 

STATION DDC
0 0 5 86 0 86 53,496 133,304 2/15/23 3/21/23 9/9/23

CALIFORNIA 4 CRDO S&DCs IRVINE - MAIN OFFICE 1 1 5 72 1 73 61,082 126,007 2/16/23 3/14/23 9/9/23

CALIFORNIA 6 CRDO S&DCs CHULA VISTA - MAIN OFFICE 1 1 3 92 13 105 67,130 189,149 2/17/23 3/14/23 9/9/23

CONNECTICUT Transfer Hub BRIDGEPORT - MAIN OFFICE 0 0 4 43 0 43 32,041 75,024 2/8/23 NA TBD

GEORGIA Plant Mod S&DCs ATLANTA - NDC* 9 14 14 0 237 237 199,571 398,282 12/13/22 3/14/23 TBD

GEORGIA CRDO S&DCs
ATLANTA - NORTH ATLANTA 

BRANCH
2 3 5 46 40 86 71,072 138,580 2/8/23 3/14/23 9/23/23

ILLINOIS 1 Transfer Hub ROCKFORD - P&DF 0 0 7 118 0 118 60,957 139,701 3/3/23 3/21/23 9/9/23

INDIANA CRDO S&DCs TERRE HAUTE - P&DF 1 3 6 45 35 80 49,702 149,043 3/2/23 3/21/23 9/9/23

KY-WV Transfer Hub MORGANTOWN - MAIN OFFICE 0 0 4 71 0 71 50,449 98,741 2/8/23 3/21/23 9/9/23

MICHIGAN 1 CRDO S&DCs JACKSON - DDC 1 1 10 101 2 103 59,577 132,615 3/1/23 3/14/23 9/9/23

NEW YORK 2 CRDO S&DCs
HUNTINGTON STATION - MAIN 

OFFICE
2 2 4 70 13 83 37,054 100,892 2/7/23 3/14/23 9/9/23

NEW YORK 3 CRDO S&DCs MID HUDSON - P&DC 13 13 13 0 115 115 72,219 175,591 7/12/22 3/21/23 9/9/23

SOUTH 
CAROLINA

Transfer Hub
COLUMBIA - MAIN OFFICE and 

VMF
0 0 4 84 0 84 57,555 105,678 2/7/23 3/14/23 9/9/23

TEXAS 1 CRDO S&DCs WACO - MAIN OFFICE/P&DF 4 6 8 45 55 100 65,010 136,749 2/23/23 3/21/23 9/9/23

Total 35 45 102 1,005 528 1,533 1,010,074 2,262,236

No carrier moves until Feb 2024
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February 2024 S&DCs
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Existing Facilities S&DC Activation Roadmap – Implementation List
Updated as of 06/14/2023

District Facility Type Facility Name
Total Spoke 

Units

# of Spoke 
Delivery 

ZIPS

Total 
Delivery 

ZIPS

S&DC 
Existing 
Routes

# of Spoke 
Routes

Total 
Routes

Total 
Delivery 
Points

Total 
Population

Facility 
Review 

Finalized 
Spokes 

Approved

S&DC 
Activation 

Date

Transfer Hub 
Activation 

Date

VA CRDO S&DCs RICHMOND - MAIN OFFICE - VMF 5 10 14 63 152 215 164,936 321,022 3/2/23 5/25/23 2/24/24 7/29/23

OHIO 1
Transfer Hub - No 

Parking
CANTON - MAIN OFFICE/P&DF 0 0 5 86 0 86 48,014 99,526 2/15/23 5/31/23 TBD

ME-NH-VT CRDO S&DCs PORTLAND - MAIN OFFICE 2 5 13 127 62 189 93,748 264,125 10/24/22 5/31/23 2/24/24

WASHINGTON CRDO S&DCs EVERETT - P&DF/NORTH DDC 2 4 7 57 105 162 131,116 342,537 11/8/22 5/31/23 2/24/24

DE-PA 2 CRDO S&DCs SOUTHEASTERN - P&DC 3 4 11 107 52 159 78,720 166,797 2/21/23 5/31/23 2/24/24

NEW YORK 3 CRDO S&DCs BINGHAMTON - MAIN OFFICE/P&DF 10 10 16 78 72 150 125,891 189,771 9/7/22 5/31/23 2/24/24

INDIANA CRDO S&DCs LAFAYETTE - P&DF 6 6 11 116 9 125 54,618 196,921 3/2/23 5/31/23 2/24/24

OHIO 1 No Fit MANSFIELD - MAIN OFFICE 0 0 6 72 0 72 44,865 90,436 2/15/23 5/31/23 NA

CALIFORNIA 3 CRDO S&DCs OXNARD - MAIN OFFICE & VMF 1 1 6 97 20 117 88,946 276,335 2/16/23 5/31/23 2/24/24

PENNSYLVANIA 1 CRDO S&DCs ERIE - P&DC 3 3 12 106 7 113 69,987 150,562 2/16/23 5/31/23 2/24/24

VIRGINIA CRDO S&DCs CHARLOTTESVILLE - MAIN OFFICE 4 5 10 96 12 108 68,592 144,002 3/21/23 5/25/23 2/24/24 7/29/23

ID-MT-OR CRDO S&DCs SALEM - P&DF/VMF 3 4 6 42 60 102 82,051 239,122 2/28/23 5/31/23 2/24/24

KY-WV CRDO S&DCs HUNTINGTON - P&DF 2 4 9 65 33 98 63,164 117,142 3/8/23 5/31/23 2/24/24

VIRGINIA Plant Mod S&DCs NORFOLK - P&DC 7 10 10 0 95 95 75,268 168,867 TBD 5/25/23 2/24/24 10/1/23

VIRGINIA CRDO S&DCs HAMPTON - MAIN OFFICE and VMF 2 3 6 75 19 94 66,737 137,564 3/22/23 5/25/23 2/24/24 8/12/23

NORTH CAROLINA CRDO S&DCs ASHEVILLE - P&DF 1 2 4 49 41 90 64,389 110,419 2/14/23 5/31/23 2/24/24

MICHIGAN 1 CRDO S&DCs FLINT - MAIN OFFICE 4 7 9 27 98 125 79,630 152,514 2/28/23 5/31/23 2/24/24

AL-MS CRDO S&DCs HATTIESBURG - MAIN OFFICE 1 1 2 29 28 57 44,254 83,546 2/14/23 5/31/23 2/24/24
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FY24 S&DC Activations – February Sites Hub and Spokes: Atlantic

8/3/2023

Hub/Spoke Area Hub/Spoke District Hub Property Name
Formalized S&DC Name 
(Hub Only)

Spoke Property Name
S&DC Hub 

Launch Date

ATLANTIC (B) VIRGINIA RICHMOND - MAIN OFFICE-VMF Richmond VA SDC 1 - S&DC + TRANSFER HUB 2/24/2024

ATLANTIC (B) VIRGINIA RICHMOND - MAIN OFFICE-VMF HANOVER - MAIN OFFICE 2/24/2024

ATLANTIC (B) VIRGINIA RICHMOND - MAIN OFFICE-VMF RICHMOND - FOREST HILL STATION 2/24/2024

ATLANTIC (B) VIRGINIA RICHMOND - MAIN OFFICE-VMF RICHMOND - MONTROSE HEIGHTS STA 2/24/2024

ATLANTIC (B) VIRGINIA RICHMOND - MAIN OFFICE-VMF RICHMOND - SOUTHSIDE STATION 2/24/2024

ATLANTIC (B) VIRGINIA RICHMOND - MAIN OFFICE-VMF RICHMOND - WESTHAMPTON STATION 2/24/2024

ATLANTIC (B) VIRGINIA HAMPTON - MAIN OFFICE and VMF Hampton VA SDC 1 - S&DC + TRANSFER HUB 2/24/2024

ATLANTIC (B) VIRGINIA HAMPTON - MAIN OFFICE and VMF HAMPTON - POQUOSON BRANCH 2/24/2024

ATLANTIC (B) VIRGINIA HAMPTON - MAIN OFFICE and VMF NEWPORT NEWS - PARK VIEW STA 2/24/2024

ATLANTIC (B) VIRGINIA NORFOLK - P&DC Norfolk VA SDC 1 - S&DC + TRANSFER HUB 2/24/2024

ATLANTIC (B) VIRGINIA NORFOLK - P&DC NORFOLK - DEBREE STA 2/24/2024

ATLANTIC (B) VIRGINIA NORFOLK - P&DC NORFOLK - LAFAYETTE STATION 2/24/2024

ATLANTIC (B) VIRGINIA NORFOLK - P&DC NORFOLK - MILAN STATION 2/24/2024

ATLANTIC (B) VIRGINIA NORFOLK - P&DC NORFOLK - BERKLEY STATION 2/24/2024

ATLANTIC (B) VIRGINIA NORFOLK - P&DC CHESAPEAKE - INDIAN RIVER STATION 2/24/2024

ATLANTIC (B) VIRGINIA NORFOLK - P&DC CHESAPEAKE - DEEP CREEK STATION 2/24/2024

ATLANTIC (B) VIRGINIA NORFOLK - P&DC CHESAPEAKE - S NORFOLK STA 2/24/2024

ATLANTIC (B) VIRGINIA CHARLOTTESVILLE - MAIN OFFICE Charlottesville VA SDC 1 - S&DC + TRANSFER HUB 2/24/2024

ATLANTIC (B) VIRGINIA CHARLOTTESVILLE - MAIN OFFICE EARLYSVILLE - MAIN OFFICE 2/24/2024

ATLANTIC (B) VIRGINIA CHARLOTTESVILLE - MAIN OFFICE FREE UNION - MAIN OFFICE 2/24/2024

ATLANTIC (B) VIRGINIA CHARLOTTESVILLE - MAIN OFFICE NORTH GARDEN - MAIN OFFICE 2/24/2024

ATLANTIC (B) VIRGINIA CHARLOTTESVILLE - MAIN OFFICE TROY - MAIN OFFICE 2/24/2024
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FY24 S&DC Activations – February Sites Hub and Spokes: Atlantic (cont’d)

8/3/2023

Hub/Spoke Area Hub/Spoke District Hub Property Name
Formalized S&DC Name 
(Hub Only)

Spoke Property Name
S&DC Hub 

Launch Date

ATLANTIC (B) NORTH CAROLINA ASHEVILLE - P&DF Asheville NC SDC 1 - S&DC 2/24/2024
ATLANTIC (B) NORTH CAROLINA ASHEVILLE - P&DF ASHEVILLE - LONDON RD CARRIER ANNEX 2/24/2024
ATLANTIC (B) NEW YORK 3 BINGHAMTON - MAIN OFFICE/P&DF Binghamton NY SDC 1 - S&DC 2/24/2024
ATLANTIC (B) NEW YORK 3 BINGHAMTON - MAIN OFFICE/P&DF CHENANGO BRIDGE - MAIN OFFICE 2/24/2024
ATLANTIC (B) NEW YORK 3 BINGHAMTON - MAIN OFFICE/P&DF CHENANGO FORKS - MAIN OFFICE 2/24/2024
ATLANTIC (B) NEW YORK 3 BINGHAMTON - MAIN OFFICE/P&DF CONKLIN - MAIN OFFICE 2/24/2024
ATLANTIC (B) NEW YORK 3 BINGHAMTON - MAIN OFFICE/P&DF ENDICOTT - MAIN OFFICE 2/24/2024
ATLANTIC (B) NEW YORK 3 BINGHAMTON - MAIN OFFICE/P&DF ENDICOTT - UNION STATION 2/24/2024
ATLANTIC (B) NEW YORK 3 BINGHAMTON - MAIN OFFICE/P&DF MAINE - MAIN OFFICE 2/24/2024
ATLANTIC (B) NEW YORK 3 BINGHAMTON - MAIN OFFICE/P&DF PORT CRANE - MAIN OFFICE 2/24/2024
ATLANTIC (B) NEW YORK 3 BINGHAMTON - MAIN OFFICE/P&DF VESTAL - MPO 2/24/2024
ATLANTIC (B) NEW YORK 3 BINGHAMTON - MAIN OFFICE/P&DF WHITNEY POINT - MAIN OFFICE 2/24/2024
ATLANTIC (B) NEW YORK 3 BINGHAMTON - MAIN OFFICE/P&DF WINDSOR - MAIN OFFICE 2/24/2024
ATLANTIC (B) PENNSYLVANIA 1 ERIE - P&DC Erie PA SDC 1 - S&DC 2/24/2024
ATLANTIC (B) PENNSYLVANIA 1 ERIE - P&DC HARBORCREEK - MAIN OFFICE 2/24/2024
ATLANTIC (B) PENNSYLVANIA 1 ERIE - P&DC MC KEAN - MAIN OFFICE 2/24/2024
ATLANTIC (B) PENNSYLVANIA 1 ERIE - P&DC WATTSBURG - MAIN OFFICE 2/24/2024
ATLANTIC (B) ME-NH-VT PORTLAND - MAIN OFFICE Portland ME SDC 1 - S&DC 2/24/2024
ATLANTIC (B) ME-NH-VT PORTLAND - MAIN OFFICE SOUTHERN MAINE - P&DC 2/24/2024
ATLANTIC (B) ME-NH-VT PORTLAND - MAIN OFFICE YARMOUTH - MAIN OFFICE 2/24/2024
ATLANTIC (B) DE-PA 2 SOUTHEASTERN - P&DC Southeastern PA SDC 1 - S&DC 2/24/2024
ATLANTIC (B) DE-PA 2 SOUTHEASTERN - P&DC BRYN MAWR - MAIN OFFICE 2/24/2024
ATLANTIC (B) DE-PA 2 SOUTHEASTERN - P&DC GLADWYNE - MAIN OFFICE 2/24/2024
ATLANTIC (B) DE-PA 2 SOUTHEASTERN - P&DC PHOENIXVILLE - MAIN OFFICE 2/24/2024
ATLANTIC (B) NEW YORK 3 STEWART (MID HUDSON - P&DC) Stewart NY SDC 1 - S&DC 9/9/2024
ATLANTIC (B) NEW YORK 3 STEWART (MID HUDSON - P&DC) FISHKILL - MAIN OFFICE 2/24/2024
ATLANTIC (B) NEW YORK 3 STEWART (MID HUDSON - P&DC) MONTGOMERY - MAIN OFFICE 2/24/2024
ATLANTIC (B) NEW YORK 3 STEWART (MID HUDSON - P&DC) WALDEN - MAIN OFFICE 2/24/2024
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FY24 S&DC Activations – February Sites Hub and Spokes: Central

8/3/2023

Hub/Spoke Area Hub/Spoke District Hub Property Name
Formalized S&DC Name 
(Hub Only)

Spoke Property Name
S&DC Hub 

Launch Date

CENTRAL (J) MICHIGAN 1 FLINT - MAIN OFFICE Flint MI SDC 1 - S&DC 2/24/2024

CENTRAL (J) MICHIGAN 1 FLINT - MAIN OFFICE FLINT - CARRIER ANNEX NE 2/24/2024

CENTRAL (J) MICHIGAN 1 FLINT - MAIN OFFICE FLINT - CODY STATION 2/24/2024

CENTRAL (J) MICHIGAN 1 FLINT - MAIN OFFICE FLINT - NORTH SIDE STATION 2/24/2024

CENTRAL (J) MICHIGAN 1 FLINT - MAIN OFFICE FLINT - SOUTHWEST BRANCH 2/24/2024

CENTRAL (J) KY-WV HUNTINGTON - P&DF Huntington WV SDC 1 - S&DC 2/24/2024

CENTRAL (J) KY-WV HUNTINGTON - P&DF ASHLAND - MAIN OFFICE 2/24/2024

CENTRAL (J) KY-WV HUNTINGTON - P&DF LAVALETTE - MAIN OFFICE 2/24/2024

CENTRAL (J) INDIANA LAFAYETTE - P&DF Lafayette IN SDC 1 - S&DC 2/24/2024

CENTRAL (J) INDIANA LAFAYETTE - P&DF BATTLE GROUND - MAIN OFFICE 2/24/2024

CENTRAL (J) INDIANA LAFAYETTE - P&DF BROOKSTON - MAIN OFFICE 2/24/2024

CENTRAL (J) INDIANA LAFAYETTE - P&DF CLARKS HILL - MAIN OFFICE 2/24/2024

CENTRAL (J) INDIANA LAFAYETTE - P&DF LINDEN - MAIN OFFICE 2/24/2024

CENTRAL (J) INDIANA LAFAYETTE - P&DF OTTERBEIN - MAIN OFFICE 2/24/2024

CENTRAL (J) INDIANA LAFAYETTE - P&DF WESTPOINT - MAIN OFFICE 2/24/2024

CENTRAL (J) MICHIGAN 1 JACKSON - DDC Jackson MI SDC 1 - S&DC 2/24/2024

CENTRAL (J) MICHIGAN 1 JACKSON - DDC PLEASANT LAKE - MAIN OFFICE 2/24/2024
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FY24 S&DC Activations – February Sites Hub and Spokes: Southern  

8/3/2023

Hub/Spoke Area Hub/Spoke District Hub Property Name
Formalized S&DC Name 
(Hub Only)

Spoke Property Name
S&DC Hub 

Launch Date

SOUTHERN (G) AL-MS HATTIESBURG - MAIN OFFICE Hattiesburg MS SDC 1 - S&DC 2/24/2024

SOUTHERN (G) AL-MS HATTIESBURG - MAIN OFFICE HATTIESBURG - DOWNTOWN STATION 2/24/2024

SOUTHERN (G) GEORGIA SOUTH ATLANTA (ATLANTA - NDC) South Atlanta GA SDC 1 - S&DC 2/2/2024

SOUTHERN (G) GEORGIA SOUTH ATLANTA (ATLANTA - NDC) LITHIA SPRINGS - MAIN OFFICE 2/24/2024

SOUTHERN (G) GEORGIA SOUTH ATLANTA (ATLANTA - NDC) MABLETON - MAIN OFFICE 2/24/2024

SOUTHERN (G) GEORGIA SOUTH ATLANTA (ATLANTA - NDC) NORTH SIDE CARRIER ANNEX 2/24/2024

SOUTHERN (G) TEXAS 1 WACO - MAIN OFFICE/P&DF Waco TX SDC 1 - S&DC 9/9/2023

SOUTHERN (G) TEXAS 1 WACO - MAIN OFFICE/P&DF HEWITT - MAIN OFFICE 2/24/2024

SOUTHERN (G) TEXAS 1 WACO - MAIN OFFICE/P&DF LORENA - MAIN OFFICE 2/24/2024

SOUTHERN (G) TEXAS 1 WACO - MAIN OFFICE/P&DF MCGREGOR - MAIN OFFICE 2/24/2024
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FY24 S&DC Activations – February Sites Hub and Spokes: West Pac 

8/3/2023

Hub/Spoke Area Hub/Spoke District Hub Property Name
Formalized S&DC Name 
(Hub Only)

Spoke Property Name
S&DC Hub 

Launch Date

WESTPAC (E) WASHINGTON EVERETT - P&DF/NORTH DDC Everett WA SDC 1 - S&DC 2/24/2024

WESTPAC (E) WASHINGTON EVERETT - P&DF/NORTH DDC BOTHELL - MILL CREEK 2/24/2024

WESTPAC (E) WASHINGTON EVERETT - P&DF/NORTH DDC SEATTLE - NORTH CITY ANNEX 2/24/2024

WESTPAC (E) CALIFORNIA 3 OXNARD - MAIN OFFICE & VMF Oxnard CA SDC 1 - S&DC 2/24/2024

WESTPAC (E) CALIFORNIA 3 OXNARD - MAIN OFFICE & VMF VENTURA - MAIN OFFICE 2/24/2024

WESTPAC (E) ID-MT-OR SALEM - P&DF/VMF Salem OR SDC 1 - S&DC 2/24/2024

WESTPAC (E) ID-MT-OR SALEM - P&DF/VMF SALEM - VISTA STATION 2/24/2024

WESTPAC (E) ID-MT-OR SALEM - P&DF/VMF SALEM - WEST SALEM STATION 2/24/2024

WESTPAC (E) ID-MT-OR SALEM - P&DF/VMF TURNER - MAIN OFFICE 2/24/2024

WESTPAC (E) CALIFORNIA 4 IRVINE - MAIN OFFICE Irvine CA SDC 1 - S&DC 2/24/2024

WESTPAC (E) CALIFORNIA 4 IRVINE - MAIN OFFICE SILVERADO - MAIN OFFICE 2/24/2024
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Thank You / Questions
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